T7 Weekend Maintenance and Activity Calendar
2026 / Q1-2027

January 2026

Calendar Dates	Description	Further Information
03.01 - 04.01		
10.01 - 11.01		
17.01 - 18.01		
30.01 - 31.01		

February 2026

Calendar Dates	Description	Further Information
07.02 - 08.02		
14.02 - 15.02		
21.02 - 22.02		
28.02 - 01.03		

March 2026

Calendar Dates	Description	Further Information
07.03 - 08.03		
14.03 - 15.03	**All Participants** **Description:** T7 Disaster Recovery (DR) test scenario **Affected Market(s):** All T7 Markets **Participant Action:** Active participation in the DR-Test	**T7 Disaster Recovery Test** **Eurex Circular 001/26** **Xetra Circular 001/26**
21.03 - 22.03		
28.03 - 29.03		

April 2026

Calendar Dates	Description	Further Information
04.04 - 05.04		
11.04 - 12.04		
18.04 - 19.04		
25.04 - 26.04		

May 2026

Calendar Dates	Description	Further Information
02.05 - 03.05		
09.05 - 10.05	**Co-Lo 2.0 Participants only** **Description:** Maintenance on the Order Entry switches **Affected Switches:** RFRA3411 and RFRA3412 **Affected Market(s):** Xetra	**Xetra Order Entry Switch Maintenance (A-Side)** **Xetra Circular 019/26**
17.05 - 18.05	**All Participants** **Description:** T7 Release 14.1 Introduction Weekend + Connection Test **Affected Market(s):** All T7 Markets **Participant Action:** Active participation in the Connection Test	**T7 14.1 Release Weekend** **Eurex Circular 025/26** **Xetra Circular 017/26**
23.05 - 24.05	**Co-Lo 2.0 Participants only** **Description:** Maintenance on the Order Entry switches **Affected Switches:** RFRA3217 and RFRA3219 **Affected Market(s):** Eurex	**Eurex Order Entry Switch Maintenance (A-Side)** **Eurex Circular 027/26**
30.05 - 31.05		

June 2026

Calendar Dates	Description	Further Information
06 .06 - 07.06		
13 .06 - 14.06	**Co-Lo 2.0 Participants only** **Description:** Maintenance on the Order Entry switches **Affected Switches:** RFRA3210 and RFRA3211 **Affected Market(s):** Eurex	**Order Entry Switch Maintenance (A-Side)** **Eurex Circular 027/26**
20 .06 - 21.06		
27 .06 - 28.06	**Co-Lo 2.0 Participants only** **Description:** Maintenance on the Order Entry switches **Affected Switches:** RFRA3212 and RFRA3213 **Affected Market(s):** Eurex	**Order Entry Switch Maintenance (A-Side)** **Eurex Circular 027/26**

July 2026

Calendar Dates	Description	Further Information
04.07 - 05.07		
11.07 - 12.07		
18.07 - 19.07 **Eurex Order Entry Switch Maintenance (A-Side)**	**Co-Lo 2.0 Participants only** **Description:** Maintenance on the Order Entry switches **Affected Switches:** RFRA3214 and RFRA3215 **Affected Market(s):** Eurex	**Eurex Implementation News**
25.07 - 26.07 **Eurex Order Entry Switch Maintenance (B-Side)**	**Co-Lo 2.0 Participants only** **Description:** Maintenance on the Order Entry switches **Affected Switches:** RFRA3230 and RFRA3236 **Affected Market(s):** Eurex	**Eurex Implementation News**

August 2026

Calendar Dates	Description	Further Information
01.08 - 02.08		
08.08 - 09.08 **Eurex Order Entry Switch Maintenance (B-Side)**	**Co-Lo 2.0 Participants only** **Description:** Maintenance on the Order Entry switches **Affected Switches:** RFRA3231 and RFRA3239 **Affected Market(s):** Eurex	**Eurex Implementation News**
15.08 - 16.08 **Eurex Order Entry Switch Maintenance (B-Side)**	**Co-Lo 2.0 Participants only** **Description:** Maintenance on the Order Entry switches **Affected Switches:** RFRA3233 and RFRA3237 **Affected Market(s):** Eurex	**Eurex Implementation News**
22.08 - 23.08		
29.08 - 30.08		

September 2026

Calendar Dates	Description	Further Information
05.09 - 06.09		
12.09 - 13.09		
19.09 - 20.09		
26.09 - 27.09 **Eurex Order Entry Switch Maintenance (B-Side)**	**Co-Lo 2.0 Participants only** **Description:** Maintenance on the Order Entry switches **Affected Switches:** RFRA3234 and RFRA3235 **Affected Market(s):** Eurex	**Eurex Implementation News**

October 2026

Calendar Dates	Description	Further Information
03.10 - 04.10		
10.10 - 11.10		
17.10 - 18.10 **Eurex Order Entry and Market Data Switch Maintenance (B-Side)**	**Co-Lo 2.0 Participants only** **Description:** Maintenance on the Order Entry and Market Data switches **Affected Switches:** Order Entry: RFRA3232, Market Data: RFRA3331, RFRA3334, RFRA3335, RFRA3336 and RFRA3337 **Affected Market(s):** Eurex	**Eurex Implementation News**
24.10 - 25.10 **T7 Disaster Recovery Test**	**All Participants** **Description:** T7 Disaster Recovery (DR) test scenario **Affected Market(s):** All T7 Markets **Participant Action:** Active participation in the DR-Test	**Eurex Circular 059/26** **Xetra Circular 039/26**
31.10 - 01.11 (1) **Xetra Order Entry and Market Data Switch Maintenance (B-Side)**	**Co-Lo 2.0 Participants only** **Description:** Maintenance on the Order Entry and Market Data switches **Affected Switches:** Order Entry: RFRA3431, RFA3432, RFRA3831 - Market Data: RFRA3531 and RFA3532 **Affected Market(s):** Xetra	**Xetra Implementation News**
31.10 - 01.11 (2) **Eurex Market Data Switch Maintenance (B-Side)**	**Co-Lo 2.0 Participants only** **Description:** Maintenance on the Market Data switches **Affected Switches:** Market Data: RFRA3332 and RFRA3333 **Affected Market(s):** Eurex	**Eurex Implementation News**

November 2026

Calendar Dates	Description	Further Information
07.11 - 08.11 **T7 15.0 Release Weekend**	**All Participants** **Description:** T7 Release 15.0 Introduction Weekend + Connection Test **Affected Market(s):** All T7 Markets **Participant Action:** Active participation in the Connection Test	**Eurex Circular 070/26** **Xetra Circular 047/26**
14.11 - 15.11 **Firmware upgrade on Colo 2.0 Market Data Access Layer Switches (B-Side)**	**Co-Lo 2.0 Participants only** **Description:** Firmware upgrade on Colo 2.0 Market Data Access Layer Switches (B-Side) **Affected Switches (Xetra):** RFRA3531, RFRA3532	**Xetra Implementation News**
21.11 - 22.11 (1) **Preparation of Cable Length Adjustment**	**Co-Lo 2.0 Participants only** **Description:** Preparation of Cable Length Adjustment on Selected Deutsche Börse Order Entry A-Side Connections **Affected Switches:** Order Entry: RFRA3411 and RFRA3412 **Affected Market(s):** Xetra	**Xetra Implementation News**
21.11 - 22.11 (2) **Firmware upgrade on Colo 2.0 Order Entry Access Layer Switches (A-Side)**	**Co-Lo 2.0 Participants only** **Description:** Firmware upgrade on Colo 2.0 Order Entry Access Layer Switches (A-Side) **Affected Switches (Eurex):** RFRA3210, RFRA3211, RFRA3212, RFRA3213, RFRA3214, RFRA3215, RFRA3216, RFRA3217, RFRA3219 and RFRA3611 **Affected Switches (Xetra):** RFRA3411, RFRA3412	**Eurex Implementation News** **Xetra Implementation News**
28.11 - 29.11 (1) **Validation of Cable Length Adjustment**	**Co-Lo 2.0 Participants only** **Description:** Validation of Cable Length Adjustment on Selected Deutsche Börse Order Entry A-Side Connections (contingency, if required) **Affected Switches:** Order Entry: RFRA3411 and RFRA3412 **Affected Market(s):** Xetra	**Xetra Implementation News**
28.11 - 29.11 (2) **Firmware upgrade on Colo 2.0 Market Data Access Layer Switches (B-Side)**	**Co-Lo 2.0 Participants only** **Description:** Firmware upgrade on Colo 2.0 Market Data Access Layer Switches (B-Side) **Affected Switches (Eurex):** RFRA3331, RFRA3332, RFRA3333, RFRA3334, RFRA3335, RFRA3336, RFRA3337, RFRA3731	**Eurex Implementation News**

December 2026

Calendar Dates	Description	Further Information
05.12 - 06.12 **Firmware upgrade on Colo 2.0 Market Data Access Layer Switches (A-Side)**	**Co-Lo 2.0 Participants only** **Description:** Firmware upgrade on Colo 2.0 Market Data Access Layer Switches (A-Side) **Affected Switches (Eurex):** RFRA3311, RFRA3312, RFRA3313, RFRA3314, RFRA3315, RFRA3316, RFRA3711 **Affected Switches (Xetra):** RFRA3511, RFRA3512	**Eurex Implementation News** **Xetra Implementation News**
12.12 - 13.12 **Firmware upgrade on Colo 2.0 Order Entry Access Layer Switches (A-Side)**	**Co-Lo 2.0 Participants only** **Description:** Firmware upgrade on Colo 2.0 Order Entry Access Layer Switches (A-Side) **Affected Switches (Eurex):** RFRA3210, RFRA3211, RFRA3212, RFRA3213, RFRA3214, RFRA3215, RFRA3216, RFRA3217, RFRA3219, RFRA3611	**Eurex Implementation News**
19.12 - 20.12		
26.12 - 27.12		

January 2027

Calendar Dates	Description	Further Information
02.01 - 03.01		
09.01 - 10.01 **Firmware upgrade on Colo 2.0 Order Entry Access Layer Switches (B-Side)**	**Co-Lo 2.0 Participants only** **Description:** Firmware upgrade on Colo 2.0 Order Entry Access Layer Switches (B-Side) **Affected Switches (Eurex):** RFRA3230, RFRA3231, RFRA3232, RFRA3233, RFRA3234, RFRA3235, RFRA3236, RFRA3237, RFRA3239, RFRA3631 Affected Switches (Xetra): RFRA3431, RFRA3432	**Eurex Implementation News** **Xetra Implementation News**
16.01 - 17.01		
29.01 - 30.01		

February 2027

Calendar Dates	Description	Further Information
06.02 - 07.02		
13.02 - 14.02		
20.02 - 21.02		
27.02 - 28.02		

March 2027

Calendar Dates	Description	Further Information
06.03 - 07.03		
13.03 - 14.03		
20.03 - 21.03		
27.03 - 28.03		